COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 03/01/2019

ESTIMATE SUMMARY 16:15:35
CONTID: C22589 ESTIMATE NO: 0006 PROG SPEC YR: 2005
PCN: 22589-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 175.0 DAYS TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
I-25 : MONUMENT TO CASTLE ROCK PERCENT TIME:  14.42 ORIG TIME ALLOW: 12/30/2021 FIXED COMPLETION DA
PROJECT NO: C0252-475
1-25 SOUTH GAP PKG 1
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1 EL PASO
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 02/25/2019 DATE TIME STARTED 09/04/2018
P.O. BOX 220 DATE LET 07/20/2018 DATE WORK BEGAN 09/04/2018
DATE AWARDED 08/13/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2018 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 09/04/2018
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 62,936,731.30  PARTICIPATING $  19,332,265.12 $ 2,394,953.54
AWARD PROJECT AMT: $ 57,727,234.71  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 30.72% TOTAL EARNINGS 19,332,265.12 2,394,953.54
FUNDS AVAILABLE: $ 43,604,466.18  STOCKPILED MATERIALS 28,381.35 ~25,597.84
GROSS EARNINGS 19,360,646.47 2,369,355.70
TOTAL CLAIMS: $ 0.00 RETAINAGE -442,783.36 -53,638.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 18,917,863.11 2,315,717.44
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 18,917,863.11 2,315,717.44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  2,315,717.44

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
137,445.00000 1.000 137,445.00
0010 202-00010 *Removal of Tree 261.000 261.000
EACH 0.000 0.00
435.75000 261.000 113,730.75
0015 202-00015 *Removal of Headwall 8.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0020 202-00019 *Removal of Inlet 37.000 13.000
EACH 3.000 2,961.00
987.00000 16.000 15,792.00
0025 202-00021 *Removal of Manhole 10.000 0.000
EACH 2.000 4,673.02
2,336.51000 2.000 4,673.02
0030 202-00023 *Removal of Embankment Protector Type 3 1.000 0.000
EACH 0.000 0.00
609.00000 0.000 0.00
0035 202-00026 *Removal of Slope and Ditch Paving 18.000 0.000
Sy 0.000 0.00
33.60000 0.000 0.00
0040 202-00027 *Removal of Riprap 160.000 0.000
SY 0.000 0.00
14.70000 0.000 0.00
0045 202-00035 *Removal of Pipe 3,602.000 576.500
LF 159.500 4,186.88
26.25000 736.000 19,320.00
0050 202-00037 *Removal of End Section 15.000 2.000
EACH 0.000 0.00
264.60000 2.000 529.20
0055 202-00090 Removal of Delineator 93.000 93.000
EACH 0.000 0.00

3.20000 93.000 297.60
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PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00120 *Removal of Concrete Box Culvert 859.000 84.000
LF 0.000 0.00
32.55000 84.000 2,734.20
0065 202-00210 *Removal of Concrete Pavement 2,018.000 677.600
SY 31.360 460.99
14.70000 708.960 10,421.71
0070 202-00220 *Removal of Asphalt Mat 9,336.000 6,242.530
SY 49.400 564.15
11.42000 6,291.930 71,853.84
0075 202-00240 *Removal of Asphalt Mat (Planing) 133,555.000 0.000
SY 0.000 0.00
1.69000 0.000 0.00
0080 202-00246 *Removal of Asphalt Mat (Planing) (Special) 9,194.510 7,598.510
Sy 0.000 0.00
8.43000 7,598.510 64,055.44
0085 202-00248 *Removal of Rumble Strips 114,947.000 114,947.000
LF 0.000 0.00
2.74000 114,947.000 314,954.78
0090 202-00250 *Removal of Pavement Marking 99,094.000 80,664.430
SF 10,372.000 14,624.52
1.41000 91,036.430 128,361.37
0095 202-00810 Removal of Ground Sign 13.000 13.000
EACH 0.000 0.00
90.60000 13.000 1,177.80
0100 202-00815 *Removal of Sign (Special) 1.000 0.500
EACH 0.000 0.00
5,292.42000 0.500 2,646.21
0105 202-00827  *Removal of Pull Box 0.000 0.000
EACH 0.000 0.00
233.33000 0.000 0.00
0110 202-01130 *Removal of Guardrail Type 3 722.000 717.000
LF 0.000 0.00

6.73000 717.000 4,825.41
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PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 202-01200 *Removal of Tensioned Cable Barrier 30,513.000 30,513.000
LF 0.000 0.00
3.36000 30,513.000 102,523.68
0120 202-01300 *Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
868.64000 2.000 1,737.28
0125 202-04008 *Clean Culvert 18" -24" PIPE 3,198.000 300.000
LF 0.000 0.00
17.85000 300.000 5,355.00
0130 202-04008 *Clean Culvert 25"-48" PIPE & 4'x4' or SMALLER CBC 1,058.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0135 202-04008 *Clean Culvert CONCRETE BOX CULVERT LARGER THAN  4'x4' 2,336.000 923.000
LF 0.000 0.00
39.90000 923.000 36,827.70
0140 202-05030 *Sawing Asphalt Material (10 Inch) 53,431.000 53,273.000
LF 0.000 0.00
3.31000 53,273.000 176,333.63
0145 203-00040 *Unclassified Excavation (Special) 0.000 0.000
cY 0.000 0.00
12.39000 0.000 0.00
0147 203-00040 Uncl Excav (Spec) 30,769.000 27,190.410
cY 0.000 0.00
15.43000 27,190.410 419,548.03
0150 203-00050 *Unsuitable Material 2,500.000 1,133.110
cY 65.450 2,281.59
34.86000 1,198.560 41,781.80
0155 203-00060 *Embankment Material (Complete In Place) 0.000 0.000
cY 0.000 0.00
11.15000 0.000 0.00
0157 203-00060 Emb Matl (CIP) 44,456.000 29,201.910
cY 0.000 0.00

12.04000 29,201.910 351,591.00
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PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0160 203-00062 *Embankment Material (Complete In Place) (Speci al) 0.000 0.000
cY 0.000 0.00
19.60000 0.000 0.00
0165 203-00210 *Borrow (Complete In Place) 39,905.000 10,945.100
cY 0.000 0.00
19.86000 10,945.100 217,369.69
0170 203-01100 *Proof Rolling 200.000 6.500
HOUR 1.500 228.38
152.25000 8.000 1,218.00
0175 203-01510 *Backhoe 100.000 13.000
HOUR 0.000 0.00
199.50000 13.000 2,593.50
0180 203-01597 *Potholing 600.000 202.250
HOUR 0.000 0.00
272.32000 202.250 55,076.72
0185 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
48.62000 0.000 0.00
0187 206-01750 Shoring CMO 002 1.000 0.500
LS 0.500 15,118.95
30,237.90000 1.000 30,237.90
0188 206-00065 Str Bkfl (Flow-Fill) 15.000 0.000
cY 15.000 2,283.75
152.25000 15.000 2,283.75
0190 207-00210 *Stockpile Topsoil 0.000 0.000
cY 0.000 0.00
10.45000 0.000 0.00
0192 207-00210 Stockpile Topsoil 16,003.490 16,003.490
cY 0.000 0.00
13.49000 16,003.490 215,887.08
0195 208-00002 Erosion Log Type 1 (12 Inch) 30,000.000 8,430.000
LF 670.000 2,432.10

3.63000 9,100.000 33,033.00
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PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0200 208-00013 Erosion Log Type 1 (20 Inch) 38,000.000 120.000
LF 130.000 850.20
6.54000 250.000 1,635.00
0205 208-00021 Silt Fence (Reinforced) 32,000.000 60.000
LF 0.000 0.00
3.15000 60.000 189.00
0210 208-00033 Sediment Trap 3.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
0215 208-00035 Aggregate Bag 6,600.000 1,452.000
LF 148.000 713.36
4.82000 1,600.000 7,712.00
0220 208-00041 Rock Check Dam 18.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
0225 208-00045 Concrete Washout Structure 5.000 4.000
EACH 1.000 3,150.00
3,150.00000 5.000 15,750.00
0230 208-00046 Pre-fabricated Concrete Washout Structure 10.000 7.000
EACH 0.000 0.00
3,166.86000 7.000 22,168.02
0235 208-00060 Temporary Slope Drain 460.000 395.000
LF 0.000 0.00
42.00000 395.000 16,590.00
0240 208-00070 *Vehicle Tracking Pad 10.000 0.000
EACH 0.000 0.00
3,255.00000 0.000 0.00
0245 208-00075 Pre-fabricated Vehicle Tracking Pad 10.000 7.000
EACH 0.000 0.00
17,956.89000 7.000 125,698.23
0250 208-00103 Removal and Disposal of Sediment (Labor) 300.000 55.000
HOUR 0.000 0.00

48.62000 55.000 2,674.10
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PCN: 22589-BID ESTIMATE RUN 03/01/2019
PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
0255 208-00105 Removal and Disposal of Sediment (Equipment) 300.000 0.000
HOUR 0.000 0.00
96.16000 0.000 0.00
0260 208-00106 *Sweeping (Sediment Removal) 2,250.000 172.250
HOUR 53.750 8,960.13
166.70000 226.000 37,674.20
0265 208-00200 Erosion Control Management 1.000 0.350
LS 0.070 58,842.82
840,611.70000 0.420 353,056.91
0270 208-00300 *Temporary Berms 8,500.000 4,512.000
LF 0.000 0.00
3.36000 4,512.000 15,160.32
0275 210-00473 *Reset TV Cameras 1.000 0.000
EACH 1.000 5,828.04
5,828.04000 1.000 5,828.04
0280 210-00816 Reset Sign Panel (Special) 1.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0285 210-00820 *Reset Variable Message Sign 1.000 0.000
EACH 1.000 35,159.09
35,159.09000 1.000 35,159.09
0290 210-00847 *Reset Travel Time Indicator 4.000 1.000
EACH 2.000 9,208.18
4,604.09000 3.000 13,812.27
0295 210-04020 *Modify Inlet 16.000 3.000
EACH 2.000 5,250.00
2,625.00000 5.000 13,125.00
0300 212-00006 *Seeding (Native) 24.000 13.420
ACRE 0.000 0.00
698.58000 13.420 9,374.94
0305 212-00009 *Seeding (Temporary) 20.000 0.000
ACRE 0.000 0.00
423.21000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0310 212-00032 *Soil Conditioning 24.000 11.960
ACRE 0.000 0.00
2,464.29000 11.960 29,472.91
0315 213-00004 *Mulching (Weed Free Straw) 24.000 0.000
ACRE 0.000 0.00
542.15000 0.000 0.00
0320 213-00061 *Mulch Tackifier 4,800.000 0.000
LB 0.000 0.00
2.11000 0.000 0.00
0325 213-00150 *Bonded Fiber Matrix 34.000 19.280
ACRE 0.000 0.00
2,775.00000 19.280 53,502.00
0330 214-00003 *Landscape Maintenance (2020) 1.000 0.000
LS 0.000 0.00
31,607.14000 0.000 0.00
0335 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 43,100.000 584.190
Class
SY 0.000 0.00
1.94000 584.190 1,133.33
0340 216-00302 *Turf Reinforcement Mat (Class 2) 10,860.000 0.000
SY 0.000 0.00
4.87000 0.000 0.00
0345 217-00020 *Herbicide Treatment 160.000 0.000
HOUR 0.000 0.00
267.86000 0.000 0.00
0350 240-00000 *Wildlife Biologist 50.000 0.000
HOUR 11.000 1,532.08
139.28000 11.000 1,532.08
0355 240-00010 *Removal of Nests 200.000 0.000
HOUR 0.000 0.00
78.21000 0.000 0.00
0360 240-00020 *Netting 1,500.000 0.000
SY 0.000 0.00

10.12000 0.000 0.00
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PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0365 304-06007 *Aggregate Base Course (Class 6) 26,478.000 1,880.140
CY 8.230 411.83
50.04000 1,888.370 94,494.03
0370 304-09000 Aggregate Base Course (Special) 1,509.000 0.000
cY 0.000 0.00
70.35000 0.000 0.00
0375 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 3,000.000 732.290
TON 75.150 10,632.97
141.49000 807.440 114,244.69
0380 403-09210 *Stone Matrix Asphalt 42,853.000 0.000
TON 0.000 0.00
101.12000 0.000 0.00
0385 403-33841 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 92,247.480 6,266.350
TON 1,841.130 124,184.22
67.45000 8,107.480 546,849.53
0390 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 24,497.000 0.000
TON 0.000 0.00
67.98000 0.000 0.00
0395 411-10255 *Emulsified Asphalt (Slow-Setting) 45,888.750 1,436.190
GAL 446.770 1,130.33
2.53000 1,882.960 4,763.89
0400 412-00190 Concrete Pavement (Patching) 1,997.000 172.960
SY 131.750 15,030.04
114.08000 304.710 34,761.32
0405 420-00300 *Geotextile (Reinforcement) 1,500.000 34.670
SY 0.000 0.00
5.78000 34.670 200.39
0410 503-00018 *Drilled Caisson (18 Inch) 5.000 0.000
LF 0.000 0.00
362.72000 0.000 0.00
0412 503-00024 Drilled Caisson (24 In) CMO 002 24.000 0.000
LF 0.000 0.00

384.30000 0.000 0.00
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PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0415 503-00036 *Drilled Caisson (36 Inch) 25.000 0.000
LF 0.000 0.00
396.67000 0.000 0.00
0420 503-00048 *Drilled Caisson (48 Inch) 66.000 32.000
LF 0.000 0.00
558.94000 32.000 17,886.08
0425 506-00212  *Riprap (12 Inch) 191.000 14.440
cY 0.000 0.00
129.15000 14.440 1,864.93
0430 506-00412  *Soil Riprap (12 Inch) 46.000 0.000
cY 0.000 0.00
157.50000 0.000 0.00
0432 506-00424 Soil Riprap (24 In) CMO 002 8.000 0.000
cY 0.000 0.00
248.85000 0.000 0.00
0435 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 14,490.000 6,183.300
LF 2,407.050 216,104.95
89.78000 8,590.350 771,241.62
0440 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 219.000 29.200
LF 62.000 23,110.50
372.75000 91.200 33,994.80
0445 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 2,618.000 273.250
LF 96.000 23,950.08
249.48000 369.250 92,120.49
0450 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 700.000 54.000
LF 24.000 7,963.20
331.80000 78.000 25,880.40
0455 603-01485 *48 Inch Reinforced Concrete Pipe (Complete In Place) 1,680.000 420.000
LF 0.000 0.00
267.37000 420.000 112,295.40
0460 603-02425 *53x34 Inch Reinforced Concrete Pipe Elliptical 147.000 34.000
(Complete In L 0.000 0.00

324.45000 34.000 11,031.30
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CAT NO0200 ROADWAY

0465 603-05018 *18 Inch Reinforced Concrete End Section 17.000 0.000
EACH 0.000 0.00
997.50000 0.000 0.00
0470 603-05036 *36 Inch Reinforced Concrete End Section 13.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
0475 603-05042 *42 Inch Reinforced Concrete End Section 3.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0480 603-05142 *53x34 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
2,415.00000 0.000 0.00
0485 604-00305  *Inlet Type C (5 Foot) 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0490  604-00505 *Inlet Type D (5 Foot) 10.000 0.000
EACH 0.000 0.00
4,935.00000 0.000 0.00
0495 604-00510  *Inlet Type D (10 Foot) 8.000 0.000
EACH 0.000 0.00
6,930.00000 0.000 0.00
0500 604-00515 *Inlet Type D (15 Foot) 3.000 0.000
EACH 0.000 0.00
8,085.00000 0.000 0.00
0505 604-25005 *Vane Grate Inlet (5 Foot) 50.000 12.500
EACH 3.500 23,432.92
6,695.12000 16.000 107,121.92
0510 604-25010 *Vane Grate Inlet (10 Foot) 41.000 8.750
EACH 5.000 41,369.80
8,273.96000 13.750 113,766.95
0515 604-25015 *Vane Grate Inlet (15 Foot) 2.000 0.000
EACH 0.500 4,511.75

9,023.50000 0.500 4,511.75
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PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0520 604-26005 *Vane Grate Inlet (Double) (5 Foot) 16.000 2.000
EACH 3.500 30,142.60
8,612.17000 5.500 47,366.94
0525 604-26010 *Vane Grate Inlet (Double) (10 Foot) 3.000 1.000
EACH 0.000 0.00
12,628.16000 1.000 12,628.16
0530 604-26015 *Vane Grate Inlet (Double) (15 Foot) 3.000 0.500
EACH 1.000 13,215.50
13,215.50000 1.500 19,823.25
0535 604-30005 *Manhole Slab Base (5 Foot) 2.000 0.500
EACH 0.000 0.00
3,255.00000 0.500 1,627.50
0540 604-30010 *Manhole Slab Base (10 Foot) 6.000 0.500
EACH 0.000 0.00
5,145.00000 0.500 2,572.50
0545 604-30015 *Manhole Slab Base (15 Foot) 9.000 0.900
EACH 0.000 0.00
6,615.00000 0.900 5,953.50
0550 604-30020 *Manhole Slab Base (20 Foot) 0.000 0.000
EACH 0.000 0.00
7,875.00000 0.000 0.00
0555 604-31000 *Manhole Box Base (Special) 7.000 2.100
EACH 0.000 0.00
15,519.30000 2.100 32,590.53
0560 604-39000 *Manhole Special 2.000 0.000
EACH 0.000 0.00
17,850.00000 0.000 0.00
0565 604-39050 *Manhole (Traffic Management System) 24.000 19.000
EACH 1.000 8,912.27
8,912.27000 20.000 178,245.40
0570 606-00705 *Guardrail Type 7 (Special) 690.000 0.000
LF 0.000 0.00

186.25000 0.000 0.00
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CAT NO0200 ROADWAY

0575 606-00741 *Guardrail Type 7 (Style CE) (Special) 23,170.000 1,163.000
LF 0.000 0.00
117.67000 1,163.000 136,850.21
0580 606-21010 *End Anchorage (Tensioned Cable Barrier) 14.000 12.000
EACH 0.000 0.00
9,046.97000 12.000 108,563.64
0585 607-11525 Fence (Plastic) 7,186.000 7,086.000
LF 100.000 161.00
1.61000 7,186.000 11,569.46
0590 612-00022 *Delineator (Type Il) (Barrier) 197.000 0.000
EACH 0.000 0.00
61.82000 0.000 0.00
0595 612-00023 *Delineator (Type IIl) (Barrier) 4.000 0.000
EACH 0.000 0.00
66.10000 0.000 0.00
0600 612-00260 *Location Marker (Fiber Optic)(Dome) 55.000 39.000
EACH 0.000 0.00
171.82000 39.000 6,700.98
0605 612-00270 *Location Marker (Utility)(Flat Slat) 8.000 0.000
EACH 0.000 0.00
76.37000 0.000 0.00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 3,730.000 3,410.000
LF 0.000 0.00
14.01000 3,410.000 47,774.10
0615 613-00306 *3 Inch Electrical Conduit (Bored) 750.000 114.000
LF 0.000 0.00
22.55000 114.000 2,570.70
0620 613-01100 *1 Inch Electrical Conduit (Plastic) 430.000 0.000
LF 0.000 0.00
20.39000 0.000 0.00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 6,080.000 2,824.000
LF 50.000 633.50

12.67000 2,874.000 36,413.58



CONTID:
PCN:
PROJECT:

CAT NO0200

0630 613-01300

0635 613-03491

0640 613-03492

0642 613-03492

0645 613-07011

0650 613-07023

0655 613-07040

0660 613-10000

0665 613-80130

0670 614-00012

0675 614-00041

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*3 Inch Electrical Conduit (Plastic)

*Electrical Conduit (Plastic)(Multiduct)

*Electrical Conduit (Plastic)(Multiduct)(Bored)

Elec Cond (P)(Mult)(Bored) (Special) - ROCK BOR

*Pull Box (11"x18"x12")

*Pull Box (24"x36"x24")

*Pull Box (30"x48"x24")

*Wiring

*Service Meter Cabinet

*Sign Panel (Class II)

Sign Post (Special)

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1,860.000
LF
19.26000
38,162.000
LF
22.77000
14,092.000
LF
32.34000
ING 1,692.000
LF
58.59000
7.000
EACH
1,235.61000
9.000
EACH
1,923.94000
23.000
EACH
2,667.42000
1.000
LS
61,940.46000
3.000
EACH
7,144.24000
111.000
SF
19.72000
15.000
EACH

426.39000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

16.000
0.000
16.000

32,678.000
181.000
32,859.000

13,858.000
234.000
14,092.000

0.000
1,692.000
1,692.000

1.000
0.000
1.000

6.000
2.000
8.000

15.000
3.000
18.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 14
ESTIMATE RUN 03/01/2019

16:15:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
308.16
4,121.37
748,199.43
7,567.56
455,735.28
99,134.28
99,134.28
0.00
1,235.61
3,847.88
15,391.52
8,002.26
48,013.56
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0680 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 40.000 0.000
Slipbase)
LF 0.000 0.00
30.38000 0.000 0.00
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 12.000 0.000
Slipbase
EACH 0.000 0.00
426.39000 0.000 0.00
0690 614-10113 *Dynamic Message Sign (Color LED)(Overhead)(Fur nish 2.000 0.000
Onl
Z EACH 0.000 0.00
124,359.25000 0.000 0.00
0695 614-10123 *Variable Message Sign (Install Only) 1.000 0.000
EACH 0.000 0.00
28,763.64000 0.000 0.00
0700 614-10124 *Variable Message Sign (Furnish Only) 3.000 0.000
EACH 0.000 0.00
94,931.67000 0.000 0.00
0705 614-32400 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000 0.000
EACH 0.000 0.00
50,323.63000 0.000 0.00
0710 614-70024 *1310nm SFP Optic Module 3.000 0.000
EACH 0.000 0.00
361.66000 0.000 0.00
0715 614-70026 *CWDM Multiplexor Demultiplexor Module 4.000 0.000
EACH 0.000 0.00
9,436.21000 0.000 0.00
0720 614-70028 *CWDM SFP Optic Module 32.000 0.000
EACH 0.000 0.00
1,020.31000 0.000 0.00
0725 614-70030 *Optical Attenuator 35.000 0.000
EACH 0.000 0.00
98.64000 0.000 0.00
0730 614-70032 *Optical Filter 56.000 0.000
EACH 0.000 0.00

1,281.21000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0735 614-72830 *Communications Cabinet 1.000 0.000
EACH 0.000 0.00
15,117.88000 0.000 0.00
0740 614-72830 *Communications Cabinet (TYPE 332) 1.000 0.000
EACH 0.000 0.00
14,528.18000 0.000 0.00
0745 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00
15,765.91000 0.000 0.00
0750 614-80385 *Rumble Strip 124,010.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
0755 614-84100 *Traffic Signal Pedestal Pole Aluminum 1.000 0.000
EACH 0.000 0.00
3,171.32000 0.000 0.00
0760 614-85003 Impact Attenuator (Low Maintenance) 4.000 0.000
EACH 0.000 0.00
21,683.10000 0.000 0.00
0765 614-86010 *Dedicated Short Range Communications (DSRC) (R oadside 6.000 0.000
Unit
) EACH 0.000 0.00
8,971.67000 0.000 0.00
0770 614-86800 *Uninterrupted Power Supply 1.000 0.000
EACH 0.000 0.00
26,620.16000 0.000 0.00
0775 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 10,920.000 2,884.000
LF 1,052.000 3,818.76
3.63000 3,936.000 14,287.68
0780 614-87015 *Buffer Tube Fan Out Kit 3.000 1.000
EACH 0.000 0.00
746.67000 1.000 746.67
0785 614-87024 *Fiber Optic Termination Panel (24 Fiber) 3.000 0.000
EACH 0.000 0.00

1,397.88000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 17
PCN: 22589-BID ESTIMATE RUN 03/01/2019
PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0790 614-87320 *Closed Circuit Television 2.000 0.000
EACH 0.000 0.00
13,456.97000 0.000 0.00
0795 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.200 6,904.97
34,524.85000 0.200 6,904.97
0800 614-87364 *Closed Circuit Television Pole with Lowering D evice 0.000 0.000
50 Fee
( EACH 0.000 0.00
32,470.45000 0.000 0.00
0802 614-87402 Brkaway Taper ITS Pole Steel (40 Ft) CMO 002 2.000 0.000
EACH 0.000 0.00
11,632.95000 0.000 0.00
0805 614-87502 *Fiber Optic Cable (S Mode)(168 S) 66,890.000 19,262.000
LF 22,586.000 121,738.54
5.39000 41,848.000 225,560.72
0805 MATERIAL ALLOWANCE No Test Required 47,627.997
LF -22,585.997 -25,597.84
1.13335 25,042.000 28,381.35
0810 614-87691 *Ethernet Switch Type | 1.000 0.000
EACH 0.000 0.00
4,545.75000 0.000 0.00
0815 614-87692 *Ethernet Switch Type Il 2.000 0.000
EACH 0.000 0.00
4,000.61000 0.000 0.00
0820 614-87698 *Ethernet Aggregation Switch Type Il 2.000 0.000
EACH 0.000 0.00
22,765.91000 0.000 0.00
0825 621-00450 *Detour Pavement 7,665.000 4,064.000
SY 58.320 3,769.80
64.64000 4,122.320 266,466.76
0830 624-20300 *Detour Drainage Pipe (Class 0) 3,566.000 3,506.000
LF 60.000 8,475.00
141.25000 3,566.000 503,697.50



CONTID:
PCN:
PROJECT:

CAT NO0200

0835 625-00000

0840 625-00001

0845 625-00015

0850 626-00100

0855 626-01101

0860 627-00005

0865 627-00013

0870 630-00000

0875 630-00003

0880 630-00007

0885 630-00017

C22589
22589-BID
C0252-475
ITEM
DESCRIPTION
ROADWAY

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Epoxy Pavement Marking

*Pavement Marking Paint (High Build)

*Flagging

*Uniformed Traffic Control

*Traffic Control Inspection

*Traffic Control Management (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0006

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
461,475.00000

300.000
HOUR
173.25000

1.000
LS
103,515.05000

1.000
LS
10,116,857.72000

1.000
LS
562,753.80000

2,249.000
GAL
90.68000
8,513.000
GAL
30.23000
20,630.000
HOUR
25.45000
10,570.000
HOUR
97.89000
160.000
DAY
106.06000
1,768.000
DAY

996.96000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.360
0.050
0.410

135.920
7.000
142.920

0.480
0.120
0.600

0.392
0.060
0.452

0.440
0.060
0.500

1,040.000
609.900
1,649.900

1,471.330
0.000
1,471.330

2,113.000
206.750
2,319.750

2,200.750
492.000
2,692.750

47.000
6.000
53.000

458.500
99.500
558.000

Page 18
ESTIMATE RUN 03/01/2019

16:15:35
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
23,073.75
189,204.75
1,212.75
24,760.89
12,421.81
62,109.03
607,011.46
4,572,819.69
33,765.23
281,376.90
55,305.73
149,612.93
0.00
44,478.31
5,261.79
59,037.64
48,161.88
263,593.30
636.36
5,621.18
99,197.52
556,303.68



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 19

PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0890 630-00030 *Courtesy Patrol 0.000 0.000
DAY 0.000 0.00
902.35000 0.000 0.00
0891 900-00005 Added Item (Day)/ Courtesy Patrol CO #7 505.000 105.500
DAY 25.000 22,558.75
902.35000 130.500 117,756.68
0895 630-00040 Traffic Incident Management Plan Development 0.000 0.000
LS 0.000 0.00
5,250.00000 0.000 0.00
0896 900-00014 Added Item (Lump Sum)/ Traffic Incident Management 1.000 1.000
Plan Development--CO # 07
LS 0.000 0.00
5,250.00000 1.000 5,250.00
0900 630-00041 Traffic Incident Management Plan Implementation 0.000 0.000
MON 0.000 0.00
1,785.00000 0.000 0.00
0901 900-00019 Added Item (Month)/ Traffic Incident Management Pla n 36.000 5.000
Implementation--CO # 07
MON 1.000 1,785.00
1,785.00000 6.000 10,710.00
0905 630-80002 *Flashing Beacon (Solar) 24.000 8.000
EACH 4.000 3,181.84
795.46000 12.000 9,545.52
0910 630-80335 *Barricade (Type 3 M-A) (Temporary) 6.000 3.000
EACH 0.000 0.00
138.65000 3.000 415.95
0915 630-80341 *Construction Traffic Sign (Panel Size A) 223.000 111.500
EACH 0.000 0.00
42.42000 111.500 4,729.83
0920 630-80342 *Construction Traffic Sign (Panel Size B) 263.000 131.500
EACH 0.000 0.00
79.55000 131.500 10,460.83
0925 630-80343 *Construction Traffic Sign (Panel Size C) 141.000 70.500
EACH 0.000 0.00

124.25000 70.500 8,759.63



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0930 630-80344 *Construction Traffic Sign (Special) 460.000 230.000
SF 0.000 0.00
18.56000 230.000 4,268.80
0935 630-80355 *Portable Message Sign Panel 8.000 4.000
EACH 0.000 0.00
9,015.15000 4.000 36,060.60
0940 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 5.000 2.500
Type
ype) EACH 0.000 0.00
2,068.19000 2.500 5,170.48
0945 630-80359 *Portable Message Sign Panel 0.000 0.000
DAY 0.000 0.00
53.04000 0.000 0.00
0950 630-80360 *Drum Channelizing Device 487.000 243.500
EACH 0.000 0.00
37.12000 243.500 9,038.72
0955 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 80.000 0.000
EACH 0.000 0.00
66.29000 0.000 0.00
0960 630-80367 *Portable Traffic Speed Monitor 2.000 1.000
EACH 0.000 0.00
2,810.61000 1.000 2,810.61
0965 630-80370 Concrete Barrier (Temporary) 59,736.000 29,100.000
LF 768.000 36,810.24
47.93000 29,868.000 1,431,573.24
0970 630-80378 Glare Screen (Temporary) 1,500.000 0.000
LF 0.000 0.00
32.14000 0.000 0.00
0975 630-80380 *Traffic Cone 800.000 400.000
EACH 0.000 0.00
17.71000 400.000 7,084.00
0980 630-80401 *Delineator (Type I) (Temporary) 30.000 0.000
EACH 0.000 0.00

37.12000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 21
PCN: 22589-BID ESTIMATE RUN 03/01/2019
PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE_____ "
CAT NO0200 ROADWAY
0985 630-80415 *Advanced Warning Flashing or Sequencing Panel (C 0.000 0.000
Type
yPe) DAY 0.000 0.00
37.12000 0.000 0.00
0990 630-80440 *Portable Rumble Strips (Temporary) 10.000 0.000
EACH 0.000 0.00
6,395.46000 0.000 0.00
0995 630-80520 *Mobile Pavement Marking Zone 5.000 0.000
DAY 0.000 0.00
318.18000 0.000 0.00
1000 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 2.000 1.000
(Temporary)
EACH 0.000 0.00
7,975.58000 1.000 7,975.58
1005 630-85010 Impact Attenuator (Temporary) 17.000 6.500
EACH 2.000 26,851.44
13,425.72000 8.500 114,118.62
1010 630-85041 *Mobile Attenuator 1,295.000 494.000
DAY 123.000 82,186.14
668.18000 617.000 412,267.06
1015 632-00000 *Night Work Lighting 1.000 0.299
LS 0.033 6,193.15
187,671.07000 0.332 62,306.80
1020 700-70010 F/A Minor Contract Revisions 1,184,161.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1025 700-70011 F/A Partnering 25,000.000 2,475.040
FA 0.000 0.00
1.00000 2,475.040 2,475.04
1030 700-70016 F/A Fuel Cost Adjustment 422,619.040 -2,380.960
FA -2,394.190 -2,394.19
1.00000 -4,775.150 -4,775.15
1035 700-70018 F/A Roadway Smoothness Incentive 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 22

PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1040 700-70019 F/A Asphalt Cement Cost Adjustment 393,623.850 -31,376.470
FA -8,397.630 -8,397.63
1.00000 -39,774.100 -39,774.10
1045 700-70023  F/A On-The-Job Trainee 15,000.000 1,861.000
FA 442.000 442.00
1.00000 2,303.000 2,303.00
1050 700-70025 F/A Quality Incentive Payment 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70031 F/A Interim Surface Repair 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1060 700-70034 F/A Smart Work Zone 250,000.000 59,598.330
FA 27,357.700 27,357.70
1.00000 86,956.030 86,956.03
1065 700-70035 F/A Public Information Services 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1070 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1075 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1080 700-70082 F/A Furnish & Install Electrical Service 155,000.000 11,695.950
FA 25,991.550 25,991.55
1.00000 37,687.500 37,687.50
1085 700-70155 F/A Pavement Surface Course Maintenance 50,000.000 5,377.130
FA 1,787.340 1,787.34
1.00000 7,164.470 7,164.47
1090 700-70380 F/A Erosion Control and Landscaping 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 23
PCN: 22589-BID ESTIMATE RUN 03/01/2019
PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1095 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1100 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1105 700-71002 CDOT Risk Pool 400,000.000 42,518.740
FA 11,809.820 11,809.82
1.00000 54,328.560 54,328.56
1106 700-70034 F/A Cable Rail Stockpiled Matls. 67,469.000 67,469.000
FA -3,335.000 -3,335.00
1.00000 64,134.000 64,134.00
1112  900-00006 Added Item (Dollar)/ SETTLEMENT REPAIRS 1,950,011.120 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 59,167,639.27 $ 2,084,865.70 $17,179,527.56
CAT NO0305 STRUCTURES - WALLS
1120 206-00000 *Structure Excavation 5,751.000 5,579.000
CcY 172.000 2,528.40
14.70000 5,751.000 84,539.70
1125 206-00100 *Structure Backfill (Class 1) 9,123.000 2,620.000
CY 1,534.000 55,331.38
36.07000 4,154.000 149,834.78
1130 206-00360 *Mechanical Reinforcement of Soil 5,648.000 1,647.000
CcY 1,000.000 24,110.00
24.11000 2,647.000 63,819.17
1135 420-00000 *Geomembrane 5,155.000 1,999.000
Sy 0.000 0.00
10.98000 1,999.000 21,949.02
1140 504-04420 *Precast Panel Facing 15,463.000 9,095.000
SF 3,535.000 64,337.00
18.20000 12,630.000 229,866.00



CONTID: C22589 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22589-BID ESTIMATE RUN 03/01/2019

PROJECT: C0252-475 ESTIMATE NO: 0006 16:15:35
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0305 STRUCTURES - WALLS

1145 515-00400 *Concrete Sealer SURCHARGE MATERIAL 3,924.000 0.000
SY 0.000 0.00
16.39000 0.000 0.00
1150 601-01000 *Concrete Class B 92.000 0.000
cY 0.000 0.00
1,260.00000 0.000 0.00
1155 601-03050 *Concrete Class D (Wall) 977.000 62.980
CY 79.200 44,538.91
562.36000 142.180 79,956.34
1160 602-00000 *Reinforcing Steel 8,012.000 0.000
LB 7,973.000 7,255.43
0.91000 7,973.000 7,255.43
1165 602-00020 *Reinforcing Steel (Epoxy Coated) 135,950.000 417.280
LB 5,231.000 5,440.24
1.04000 5,648.280 5,874.21
1170 606-00731 *Guardrail Type 7 (Style CD) (Special) 2,165.000 0.000
LF 0.000 0.00
81.38000 0.000 0.00
1175 606-10700 *Bridge Rail Type 7 2,450.000 0.000
LF 0.000 0.00
84.81000 0.000 0.00

CAT 0305 CURRENT AMT$ 2,150,119.29 $ 203,541.36 $ 643,094.65
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

1180 620-00005 Field Office (Special) 1.000 0.900
EACH 0.050 75,302.87
1,506,057.35000 0.950 1,430,754.48
1185 620-00012 Field Laboratory (Class 2) 1.000 0.900
EACH 0.050 5,467.27
109,345.39000 0.950 103,878.12
1190 620-00020 Sanitary Facility 1.000 0.900
EACH 0.050 178.50
3,570.00000 0.950 3,391.50

CAT 0400 CURRENT AMT$ 1,618,972.74 $ 80,948.64 $ 1,538,024.10

PROJECT TOTAL CURRENT AMT $62,936,731.30 $ 2,369,355.70  $19,360,646.31



